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Contract No.: 04-0120F4

Inspector Name: Wright, Doug

Diary #: 272 Date: 12-Apr-2012 Thursday

Approved Date:

Shift Hours: 06:45 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 947

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Compaction

Cable compaction work:

Overview of work today:
Prep work for Cable compaction was done today. Compaction equipment was being installed. I was
inspecting this item. See below for details of the work performed & the list of labor for these activities.

- I arrived at the pier 7 office at 06:45. I checked email, got some gear, & then was on the bridge at 07:00.
- From 07:00 until 09:30, the compaction equipment was being installed on the North main-span.
- From 07:30 until 10:30, the electrical & hydraulics were connected to the compaction equipment on the
South main-span.
- From 08:00 until 08:30, I attended the weekly safety meeting. The topic was first aid.
- From 10:30 until 11:00, the strand hauling rollers at the Tower saddle on the main-span side were being
dismantled. This is the area where the winches that move the compactors will be mounted.
From 12:30 until 16:15, the compaction equipment was being installed on the South side-span.
- From 16:15 until the end of the shift, only some misc housekeeping work was being done.
- Intermittently throughout the shift, some dismantling work was ongoing (platforms on the catwalk that will
interfere with compaction equipment, misc equipment & tools, etc).
- I left the bridge at 16:50. At this time, the status of the work was: 1) the compactor atop the North &
South main-spans were ready to operate other than the fact that the winch line was not yet connected, & 2)
the compactor atop the South side-span was installed, but the electrical & hydraulic lines had not yet been
connected.
- From 17:00 until 17:30, I checked email, & wrote my diary for the day. Also, I assembled 2 more calipers
for measuring Cable diameters.
.

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MICHAEL FORDMechanic 8.00 0.00 0.00 8.00

FOR GENE PRATTMechanic 8.00 0.00 0.00 8.00

JNM HOWARD SCHROYEROperator 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00
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JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

FOR GARY ANDERSONIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

Attachment

Compactor being installed on South side-span
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